COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/06/2009

ESTIMATE SUMMARY 15:02:59
CONTID: C16214 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16214-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.5 DAYS TIME ALLOW: 95 WORK DAYS
SH 66 OVERLAY FROM MP 28.69 TO 36.44 PERCENT TIME: 17.37 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: STA 0661-011
SH 66 OVERLAY FROM MP 28.69 TO
NAME OF ROAD: 066B
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 06/27/2009 DATE TIME STARTED 05/18/2009
20 SO. SUNSET STREET DATE LET 02/26/2009 DATE WORK BEGAN
P.O. BOX 1318 DATE AWARDED 03/03/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2009 DATE ACCEPTED
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 05/18/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,938,679.55 PARTICIPATING $ 743,905.55 $ 743,905.55
AWARD PROJECT AMT: $ 6,060,381.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 10.72% TOTAL EARNINGS 743,905.55 743,905.55
FUNDS AVAILABLE: $ 6,194,774.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 743,905.55 743,905.55
TOTAL CLAIMS: $ 0.00 RETATNAGE -21,567.17 -21,567.17
SECURITIES ENCUMBERED 21,567.17 21,567.17
NET EARNINGS 743,905.55 743,905.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 743,905.55 743,905.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 743,905.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16214-BID ESTIMATE RUN 07/06/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0001 15:02:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 300.000 0.000
EACH 280.000 1,400.00
5.00000 280.000 1,400.00
0010 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 2,390.000 0.000
sy 160.000 824.00
5.15000 160.000 824.00
0015 202-00203 REMOVAL OF CURB AND GUTTER 2,950.000 0.000
LF 596.000 3,993.20
6.70000 596.000 3,993.20
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 238,534.000 0.000
sy 111,052.000 94,394.20
0.85000 111,052.000 94,394.20
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 31,283.000 0.000
SF 31,283.000 62,566.00
2.00000 31,283.000 62,566.00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 277.000 0.000
LF 184.000 441.60
2.40000 184.000 441.60
0035 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 2.000 300.00
150.00000 2.000 300.00
0040 202-05150 *SANDBLASTING 61,950.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0045 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 195.000 0.000
cY 0.000 0.00
6.90000 0.000 0.00
0050 203-01500 BLADING 10.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0055 208-00002 EROSION LOG (12 INCH) 5.000 0.000
LF 0.000 0.00

35.00000 0.000 0.00
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PCN: 16214-BID ESTIMATE RUN 07/06/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0001 15:02:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00011 EROSION BALES (WEED FREE) 197.000 0.000
EACH 197.000 19,700.00
100.00000 197.000 19,700.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0070 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 5.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0075 208-00206 EROSION CONTROL SUPERVISOR 20.000 0.000
DAY 0.000 0.00
250.00000 0.000 0.00
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 59.000 0.000
EACH 38.500 3,465.00
90.00000 38.500 3,465.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 4.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0095 210-00090 *RESET DELINEATOR 8.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0100 210-00810 *RESET GROUND SIGN 14.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0105 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0110 217-00000 HERBICIDE TREATMENT 2,390.000 0.000
sy 0.000 0.00

2.15000 0.000 0.00
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PCN: 16214-BID ESTIMATE RUN 07/06/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0001 15:02:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,760.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0120 304-07005 AGGREGATE BASE COURSE (CLASS 7) 2,471.000 0.000
cY 0.000 0.00
19.00000 0.000 0.00
0125 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 67.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0130 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 7,864.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0135 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,179.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0140 412-00000 FURNISH CONCRETE PAVEMENT 40,659.000 0.000
cY 3,787.110  234,800.82
62.00000 3,787.110 234,800.82
0145 412-00050 *PLACE CONCRETE PAVEMENT 243,952.000 0.000
sy 20,557.900  163,435.31
7.95000 20,557.900 163,435.31
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 312.500 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0155 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0160 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0165 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00

1,650.00000 0.000 0.00
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PCN: 16214-BID ESTIMATE RUN 07/06/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0001 15:02:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 2,950.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0175 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 21,510.000 0.000
SF 0.000 0.00
5.90000 0.000 0.00
0180 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0185 612-00002 *DELINEATOR (TYPE II) 100.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0190 612-00003 *DELINEATOR (TYPE III) 50.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0200 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 25,000.00
50,000.00000 0.500 25,000.00
0201 621-00450 DETOUR PAVEMENT SCO 002 MCR 1 354.000 0.000
SY 354.000 4,602.00
13.00000 354.000 4,602.00
0205 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0210 627-00005 *EPOXY PAVEMENT MARKING 590.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0215 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,168.000 0.000
GAL 527.200 13,575.40

25.75000 527.200 13,575.40
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PCN: 16214-BID ESTIMATE RUN 07/06/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0001 15:02:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 950.000 0.000
SF 0.000 0.00
8.75000 0.000 0.00
0225 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 977.000 0.000
(WORD-SYMBOL)
SF 125.000 1,562.50
12.50000 125.000 1,562.50
0230 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 453.000 0.000
LINE)
SF 0.000 0.00
8.90000 0.000 0.00
0235 629-01210 ADJUST MONUMENT BOX 10.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0240 630-00000 *FLAGGING 1,900.000 0.000
HOUR 723.250 15,911.50
22.00000 723.250 15,911.50
0245 630-00007 *TRAFFIC CONTROL INSPECTION 48.000 0.000
DAY 14.000 1,470.00
105.00000 14.000 1,470.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 95.000 0.000
DAY 31.000 14,570.00
470.00000 31.000 14,570.00
0251 630-80002 FLASHING BEACON (SOLAR) SCO 002 MCR 2 2.000 0.000
EACH 1.000 935.00
935.00000 1.000 935.00
0252 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) SCO 002 MCR 3 20.000 0.000
EACH 10.000 1,870.00
187.00000 10.000 1,870.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 0.000
EACH 40.000 480.00
12.00000 40.000 480.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 121.000 0.000
EACH 60.500 726.00

12.00000 60.500 726.00



CONTID: C16214 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 16214-BID ESTIMATE RUN 07/06/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0001 15:02:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 6,500.00
6,500.00000 1.000 6,500.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 1,225.000 0.000
EACH 612.500 12,862.50
21.00000 612.500 12,862.50
0275 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 0.000
LF 1,404.000 44,928.00
32.00000 1,404.000 44,928.00
0280 630-80380 *TRAFFIC CONE 450.000 0.000
EACH 225.000 697.50
3.10000 225.000 697.50
0285 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0290 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A PARTNERING 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 128,075.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A FUEL COST ADJUSTMENT 75,000.000 0.000
FA 1,145.020 1,145.02
1.00000 1,145.020 1,145.02
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PCN: 16214-BID ESTIMATE RUN 07/06/2009
PROJECT: STA 0661-011 ESTIMATE NO: 0001 15:02:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 157,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 33,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70031 F/A INTERIM SURFACE REPAIR 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,915,929.55 $ 732,155.55% 732,155.55

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0355 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 0.500 5,000.00
10,000.00000 0.500 5,000.00
0360 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.500 6,000.00
12,000.00000 0.500 6,000.00
0365 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
CAT 0400 CURRENT AMT $ 22,750.00 $ 11,750.00 % 11,750.00

PROJECT TOTAL CURRENT AMT § 6,938,679.55 $ 743,905.55 $ 743,905.55



